STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 9/11/2013  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No
CCo#: 311 SUPPLEMENT#: 0 | Category Code: CJPB CONTINGENCY BALANCE (incl. this change) $55,667,716.62
COST: $28,360.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? []YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO

$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Hinge K Grade Change CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO Time
Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Furnishing and installing additional rebar and concrete in the blockouts and barrier rails at Hinge K due to revised elevations of
the roadway surface. -

Design (Bob Zandipour) has requested the Hinge K profile, superelevation diagram, and construction details be revised to
align the as-built deck profiles of the SAS and YBITS structures. Revising the elevations at Hinge K will result in additional
rebar and raised heights of the barrier rails at Hinges KE and KW.

This change order resolves the costs associated with Contractor Request for Information (RFI) number 3131R1 with respect
to changes listed above.

The total cost of this change order is $28,360.00 lump sum, which can be financed from the contingency fund. A detailed cost
analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ade Akinsanya (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 4/22/13 THIS REQUEST TOTAL TO DATE
. . - ) ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Ade Akinsanya, P.E. Date 6/13/13 EORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 6/13/13 | AGREED PRICE $28,360.00 $28,360.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $28,360.00 $28,360.00
- FEDERAL PARTICIPATION
Environmental: Date
Other ( - HQ Rich Fol Dat 4/23/1 D PARTICIPATING D PARTICIPATING IN PART NONE
er (S| :
pecity) » Rich Foley ate 19 [ ] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): i i i
er (specify) Struct Maint, Lina Ellis Date 6/13/13 FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT ["] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
el A"
1 :

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



